
Vendor ID: 2199   STA-BILT CONSTRUCTION COMPANYContract ID:

Est Number:

8981           

0002 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 08.12.2016

Contract Location:

 

Contractor:

STA-BILT CONSTRUCTION COMPANY

1339 NISHNA AVE

PO BOX 151

 

Date Awarded: 02.19.2016

03.07.2016

07.18.2016

Date Let:

BURWELL EAST

02.04.2016

Estimate Type: PROG

Phone:

(712)755-5153

Escrow Agent:

 

Surety Co:

EMPLOYERS MUTUAL CASUALTY COMPANY

HARLAN  IA  51537-0151

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.21.2016

Date Project Completion:

Counties

GARFIELD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80981  000 RD-91-4(1011) 091 61.28 72.32 SPECIALTY
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$629,991.46

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $394,674.30 $51,908.51 $342,765.79
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $394,674.30 $51,908.51 $342,765.79
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $394,674.30 $51,908.51 $342,765.79

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$394,674.30 $51,908.51 $342,765.79

$.00 $.00 $.00

63%

% Time Comp

% Dollar Comp

80%

$629,991.46

08.10.2016 08.11.2016

08.11.2016

Ziska, Dan

Halstead, Kerri

Kovar, Mark

Project Manager District Engineer

Construction Engineer

08.11.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.11.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 2,200.000 1,100.00

2,200.000 1,100.00

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      5.50 52.000 286.00

52.000 286.00

48.000 264.00

32.000 176.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.20 120.000 264.00

120.000 264.00

0.000 0.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.38 962.000 1,327.56

962.000 1,327.56

168.000 231.84

112.000 154.56

0004

EACHSIGN DAY
0004 

0002.45      11.00 631.000 6,941.00

631.000 6,941.00

54.000 594.00

0.000 0.00

0005

STA TEMPORARY BROKEN LINES
0005 

0002.60      11.00 1,262.000 13,882.00

1,262.000 13,882.00

108.000 1,188.00

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0002.76      0.12 105,500.000 12,660.00

105,500.000 12,660.00

160,815.500 19,297.86

160,815.500 19,297.86

0007

LF  PERMANENT PAVEMENT MARKING, PAINT
0007 

0003.10      300.00 20.000 6,000.00

20.000 6,000.00

21.000 6,300.00

14.000 4,200.00

0008

DAY FLAGGING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      500.00 10.000 5,000.00

10.000 5,000.00

9.500 4,750.00

7.000 3,500.00

0009

DAY FURNISHING AND OPERATING PILOT VEHICLE
0009 

0030.90      30,000.00 1.000 30,000.00

1.000 30,000.00

1.000 30,000.00

0.500 15,000.00

0010

LS  MOBILIZATION
0010 

8008.50      19.50 4,490.000 87,555.00

4,490.000 87,555.00

2,418.573 47,162.18

2,089.028 40,736.05

0011

TON AGGREGATE FOR MICROSURFACING
0011 

8070.05      300.00 90.793 27,237.90

90.793 27,237.90

18.430 5,529.00

16.170 4,851.00

0012

TON MINERAL FILLER FOR MICROSURFACING
0012 

9009.15      200.00 626.158 125,231.60

626.158 125,231.60

630.960 126,192.00

630.960 126,192.00

0013

STA MICROSURFACING PLACEMENT
0013 

9052.10      1.96 154,340.000 302,506.40

154,340.000 302,506.40

73,043.580 143,165.42

63,090.980 123,658.32

0014

GAL EMULSIFIED ASPHALT FOR MICROSURFACING
0014 

L860.50      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.500 5,000.00

0015

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0015 

Contracted 629,991.46

Current 629,991.46

In place 394,674.30

This Estimate 342,765.79

GROUP 8 SPECIALTY

Totals for contract Contracted 629,991.46

Current 629,991.46

In place 394,674.30

This Estimate 342,765.79
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